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Abstract: Measurement and verification (M&V) has become necessary for ensuring intended design
performance. Currently, M&V procedures and calculation methods exist for the assessment of Energy
Conservation Measures (ECM) for existing buildings, with a focus on reliable baseline model creation
and savings estimation, as well as for reducing the computation time, uncertainties, and M&V costs.
There is limited application of rigorous M&V procedures in the design, delivery and operation of
low/zero energy dwellings and settlements. In the present paper, M&V for four pilot net-zero energy
settlements has been designed and implemented. The M&V has been planned, incorporating guidance
from existing protocols, linked to the project development phases, and populated with lessons learned
through implementation. The resulting framework demonstrates that M&V is not strictly linked
to the operational phase of a project but is rather an integral part of the project management and
development. Under this scope, M&V is an integrated, iterative process that is accompanied by
quality control in every step. Quality control is a significant component of the M&V, and the proposed
quality control procedures can support the preparation and implementation of automated M&V.
The proposed framework can be useful to project managers for integrating M&V into the project
management and development process and explicitly aligning it with the rest of the design and
construction procedures.
Keywords: measurement and verification; monitoring; performance evaluation; ZERO-PLUS
1. Introduction
In the highly energy-performing and efficient built environment, measurement, and verification
(M&V) of performance is a crucial task. Implementation of M&V is a prerequisite within the European
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Union’s Energy Efficiency Directive [1]. Continuous monitoring and verification of performance is
also emphasized in an amendment of the Energy Performance of Buildings Directive (EPBD) [2].
International green building standards (e.g., LEED–Leadership in Energy and Environmental Design),
prescribe a series of basic (prerequisite) and advanced (extra credits) steps towards M&V, intending to
set up a feedback mechanism on building energy use trends, performance assessment, and consequent
measures for improved efficiency [3]. The introduction of the Integrated Design Process (IDP) as a new
approach to building design, which is especially suited for designing high performance, sustainable
buildings, further supports energy performance measurement and verification. A critical step of the
IDP that greatly differentiates it from the conventional design process is building monitoring after
construction during the in-use phase [4–6].
1.1. Why Measure and Verify?
M&V encompasses the implementation of processes for measuring the energy performance of
systems, technologies, and/or strategies linked to building energy consumption and efficiency and
verifying performance against expected targets. Inherently, M&V presupposes the use of monitoring
equipment and energy-saving calculations [7]. M&V is particularly vital in performance-based contracts,
where a third party contractor guarantees the performance of the implemented energy-saving measures
and the installed equipment [8]. However, the feedback obtained from M&V, apart from allowing the
evaluation of the adopted energy efficiency measures, benefits multiple aspects related to the design
and operation of buildings.
The deviation between design and actual building performance, known as the performance gap,
has been well established in the literature [9–11], and is a strong driver for performing M&V [12].
Through measuring and analyzing actual performance, data can be fed back into simulation models
allowing the quantification and evaluation of the performance gap [9], as well as the identification of
causes and consequent mitigating actions [10,11], such as lack of precision in the definition of realistic
boundary conditions at building and settlement level [13]. The measured performance also provides
feedback to occupants, thus assisting the transition of occupant behavior to an energy-conscious
mindset and enhancing the success of the applied energy strategies and further assisting in closing the
performance gap [14]. In particular, performance monitoring can be exploited to develop real-time and
feedforward information strategies to drive more rational energy-related occupant behavior [15,16].
The feedback provided through M&V feeds decisions for building energy management aiming
to improve performance [17], as well as Demand Side Management (DSM) programs aiming to
optimize costs and efficiency [18]. Measured performance data are the cornerstone of Building Energy
Management Systems (BEMS) and have long been utilized for energy performance management [19,20].
Besides, BEMS is the developing of smart capabilities to adapt to the rise of a smart built environment [19].
Energy monitoring is becoming essential for the transition from traditional energy distribution grids
to smart grids, thus BEMS becomes part of a more comprehensive energy management system,
where energy flows are regulated and optimized with the application of suitably designed controls [21].
To adapt to these technological advances, a new form of M&V, named M&V 2.0, is under development.
M&V 2.0 is automated and offers continuous, near real-time feedback on savings [22].
1.2. M&V Protocols
The reliability of the M&V depends on the design and implementation of a reliable monitoring
scheme and on coordinated planning of all actions that should be performed for measuring, evaluating,
and verifying performance. M&V requires planning and the coordination of various actions,
a complicated process to begin with, but supported through well-established protocols—the more
prominent being the International Measurement and Verification Protocol (IPMVP) [23] and the
ASHRAE Guideline 14 [24].
The IPMVP sets the principles, terminology, and standard practices for M&V and has been
developed to provide a robust basis for the assessment of savings from energy efficiency, water efficiency,
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demand management and renewable energy programs [23]. ASHRAE Guideline 14 offers technical
guidance on M&V; it addresses M&V of retrofitted Energy Conservation Measures (ECM) explicitly
and provides detailed guidelines on the calculation of savings, uncertainty evaluation, instrumentation
selection and calibration, as well as data management. ASHRAE Guideline 14 was developed to support
the energy services companies (ESCOs) in their transactions with clients and energy utilities [24].
Given the zero-energy building (ZEB) rise, a measurement and verification protocol specifically
for net-ZEB has been produced. This protocol’s motivation rose from the need to provide a structured
proposal for measuring and verifying the net-ZEB status considering the lack of a universally accepted
definition. In this protocol, the steps for planning, installing, and operating a net-ZEB monitoring system
are presented. The document addresses strategies for monitoring energy and Indoor Environmental
Quality (IEQ) as well as data post-processing procedures [25].
1.3. M&V State of the Art
Research to date has been focused on ECM implemented on existing buildings and investigating
methods for reducing uncertainty in the baseline performance, as well as automating the M&V.
Heo and Zavala proposed Gaussian Process (GP) models for reducing the uncertainty of the
baseline. The proposed modeling approach was implemented in two office building case studies and
demonstrated that the GP models could reduce baseline uncertainty by also capturing non-linear and
complex data, as well as reducing the time and costs of M&V [26]. On the same path, Burkhart et al.
proposed a Monte Carlo expectation maximization (MCEM) framework for constructing baseline GP
models. This approach could further reduce uncertainty compared to standard GP models and also
could perform with less data, therefore reducing the M&V costs [27].
Walter et al. have worked with linear regression models and cross-validation algorithms to
estimate the baseline and the uncertainty of the baseline models. The effectiveness of their method was
tested in 17 commercial buildings. The authors concluded that, apart from being effective, the simple
regression model studied is easy to use, making it attractive to apply [28]. Gallagher et al. tested
various machine learning algorithms and concluded that machine learning is suitable for reducing
uncertainty when considering M&V in industrial buildings. In this specific case, the artificial neural
network algorithm had the best performance [29].
Granderson et al. presented a statistical methodology for assessing the baseline predicted
energy. The methodology was tested on a large sample of 389 buildings, using five different baseline
prediction models to provide an overview of the models’ performance. The authors suggested that
their methodology is also applicable to automated M&V [30].
Automation of the M&V, namely M&V 2.0, is the research focus investigating the development
and potential of M&V 2.0. A Cloud computing platform for the measurement and verification of energy
performance in real-time was presented by Ke et al. [31]. The platform was tested on the evaluation of
energy conservation in the freezer and cold storage system of a hypermarket. The authors suggested,
however, that its use could be expanded for other types of buildings and energy conservation measures.
Gallagher et al. have also developed a cloud computing platform to support M&V 2.0. The platform
could provide real-time savings estimations with high confidence [22].
Newsham has presented a regression-based approach for M&V using whole-building data.
Although not accurate for a broad span of buildings, the author concluded that this approach can be
adopted in automated M&V 2.0. Furthermore, the model had similar performance between monthly
and hourly data, allowing a reduced cost from hourly data [32].
Xia and Zhang have approached the formulation of the optimal M&V plan as a mathematical
problem, where M&V cost and uncertainty are included as constraints in the problem [33]. The optimal
metering plan for M&V of a lighting retrofitted project has also been solved as a mathematical problem
by Ye and Xia. The objective of the problem was the optimization of M&V costs under defined M&V
accuracy constraints [18].
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1.4. Motivation
Established protocols exist which list standard M&V procedures and calculation methods for the
assessment of ECM on existing buildings. These protocols have been created with the initial purpose of
providing a basis for the evaluation of energy-saving programs. Therefore, M&V in literature has been
linked mainly to ECM implemented on existing, primarily industrial, or office buildings. From that
point of view, interest has been focused on developing methodologies for the creation of a reliable
baseline model and savings estimation, as well as for reducing the computation time, uncertainties,
and M&V costs.
Gupta et al. have identified that building performance evaluation is a fragmented field with
multiple techniques and methods available. As a response to this fragmentation, they proposed a
structured and flexible building performance evaluation framework, mapping the various tools to the
building life stages. The framework is applicable to both existing and new buildings spanning from
a basic to an advanced performance evaluation level, where increasing level is linked to increasing
cost [12]. Apart from the aforementioned work, existing literature lacks a more comprehensive
methodology for measuring and verifying the performance in the various phases of a new-built project,
especially when shifting the scale from the single building to the settlement level of analysis.
For new-built projects in the era of net ZEB, where the IDP has emerged as the proposed approach
for achieving the seamless design, construction, and operation of buildings, the M&V needs to be
viewed as part of the project management and development process. This was also confirmed by the
approach of Gupta et al. [12]. Therefore, the present paper zooms out from the specifics of energy-saving
estimation methodologies and uncertainties to look at the broader M&V context and how this can
be placed within new-built project management and as part of a project’s design, construction and
operation. This research paper offers a novel structured, integrated proposal for designing and
implementing M&V in an advanced type of buildings, i.e., new high-performance buildings as part of
a net-zero energy settlement.
M&V for Net-Zero Energy Settlements
Specifically, the present paper describes the newly developed M&V framework that was followed
for the M&V of pilot net-zero energy settlements in Europe. Although the M&V protocol for single
net-zero energy buildings is available, a settlement is, indeed, an entity more complicated than a
single building. A settlement is composed of more than one building of similar or various different
uses, where energy is communally produced, stored, and managed. When considering a settlement a
new boundary is introduced, where apart from the building entities and building-level technologies,
settlement level technologies and settlement microclimate are also included in the assessment.
Nevertheless, the paper aims not to provide a new protocol but rather a novel framework
for incorporating and implementing the guidance provided in established protocols. Therefore,
this comprehensive M&V framework for settlements is presented, structured in steps, including tools,
processes, and involved experts for each step, highlighting M&V quality aspects and identifying links
with the M&V 2.0. This framework can be especially useful to project managers for integrating M&V into
the project management and development process and specifically aligning it with the rest of the design
and construction procedures.
2. Methodology
The methodology followed for the development of the M&V framework presented in this paper
is depicted in Figure 1. In the first step, the existing M&V protocols and standards are studied and
their procedures are linked and mapped to the project development phases. In the next step, the M&V
Plan is elaborated to include the tools and equipment that are needed for performing the various M&V
procedures, the experts that are involved in each phase as well as quality control provisions for each
stage. The developed M&V Plan is implemented in 4 pilot settlements, and finally, the lessons learned
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from its implementation are obtained. These steps resulted in an integrated M&V Framework that is
incorporated into the whole Project Management workflow.Sustainability 2020, 12, x 5 of 18 
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2.1. Pilot Settlements
The Measurement and Verification Plan, which is the basis for the present work, was developed
to serve th measur ment a d verification of fo ilot net-zero nergy settlements designed and
constructed under the Horizon 2020 project ZERO-PLUS [34,35]. Each settlement comprises residential
buildings, energy production technologies, and energy conservation technologies (Table 1). The four
pilot settlements are composed of varying building sizes and types, including villas in Italy, detached
and semi-detached dwellings in the U.K., a social housing building block in France, and a prefabricated
container system in Cyprus. The settlements are designed to produce at least 50 kWh/m2/year renewable
energy, while each resid ti l unit’s net regulat d energy use (the sum of heating, cooling, ventilation
and auxiliary energy use minus the renewable energy) is less than 20 kWh/m2/year. A net-zero energy
settlement’s investment cost is reduced by 16% compared to single net-zero energy buildings through
the customization and modularity available at the settlement level.
M&V is imperative for the verification of the settlements’ energy-related targets and the IEQ of
the buildings. For monitoring purposes, a monitoring schema was created that records data from the
buildings and the technologies. The collected data are logged on a Web-GIS platform. The Web-GIS
platform is the core of the monitoring schema, where data are stored and analyzed for performance
assessment and prediction (Figure 2). [36].
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Table 1. Summary of the pilot settlements’ characteristics.
Location
Buildings Technologies
Type Size Energy Conservation Energy Generation Energy Management
Italy 2 villas 241–259 m2
Composite cool
thermal insulation Rooftop PV
- Storage and
inverter system
- Load control
- BEMS system
UK 1 detached,2 semi-detached 101–156 m
2 Typical insulation Rooftop PV
- Batteries for the
management of
electricity demand
from PV and off-peak
reduced rate charging
- BEMS system with a
learning thermostat
France Social housingapartment block
18 apartments,
4 floors,
1277 m2
Typical insulation
- Rooftop PV
- Hybrid electrical and
thermal solar panels
on the roof
- Connection to
biomass district
heating network
- Thermal energy
stored in hot
water tank
- Energy regulation
(low temperature
at night)
Cyprus Prefabricatedcontainer system 130–390 m
2
- Composite cool
thermal insulation
- Solar air
conditioning system
Combined heat and
power generation
system
-
2.2. M&V Planning
Planning the M&V of a project is a complex process that involves the coordination of various actions.
As already discussed, M&V protocols exist—IPMVP [23], ASHRAE Guideline 14 [24], Measurement
and Verification Protocol for Net Zero Energy Buildings [25]—that outline the contents of an M&V Plan.
These may be supplemented by project-specific instructions that are given in international standards,
e.g., EN 16798-1:2019 for indoor environmental quality assessment [37], EN ISO 52000-1:2017 for the
definition of the energy performance of buildings [38], ISO 50001:2018 for monitoring the energy
management at settlement level [39].
Link Activities to Phases
For optimum planning of the M&V activities for the pilot settlements, it was decided to organize
the M&V in phases matching the project development phases. These were broken down as follows for
the four pilot settlements:
• Pre-design
• Design
• Construction
• Post-construction/Pre-occupancy
• Post-occupancy
Additionally, to further support the M&V planning, the measurement and verification procedures
were grouped into the following categories:
• Building diagnostics tests
• Physical testing of the technologies
• Building monitoring
• Social science surveys: Post Occupancy Evaluation (POE)
Finally, a mapping of the procedures and the project development phases was produced (Table 2).
This mapping forms the basis for further development of M&V planning.
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Table 2. Mapping of M&V procedures concerning the project development phases for the four
pilot settlements.
Building
Diagnostics
Physical Testing
of Innovative
Technologies
Building
Monitoring
Social Science
Surveys
1st phase
Pre-Design
Selection of expert partners
Goal setting
2nd phase
Design
Energy boundaries
Data to be monitored
Monitoring technology
Quality control
3rd phase
Construction
Proper installation and function
Commissioning
4th phase
Post-construction
Commissioning
procedures
Pre-occupancy monitoring
Commissioning
—Pre-occupancy
5th phase
Post-occupancy
Tests performed
during the 4th phase
may be repeated
Post-occupancy monitoring
Data post-processing and analysis
Quality control
Questionnaires
Reporting
This method of organizing the M&V is intended to provide confidence in the process ensuring
that, in every step, the necessary actions are taken towards obtaining credible measurement and
verification results.
2.3. Lessons Learned
The present paper is built on experience from implementation and specifically from the design
and construction of four zero energy settlements. Apart from reporting the M&V plan created, it is
useful also to identify what worked well, whether difficulties occurred and the reasons, and what the
involvement was from the various experts in each phase.
The lessons learned were captured through a series of questions that were answered by the project
partners. Three sets of questions were prepared for the three main groups: (a) Case study owners,
(b) Case study support teams, and (c) Technology providers. Furthermore, lessons learned were
obtained through remarks raised in meeting discussions.
‘Lesson learned’ sessions are an opportunity to identify success stories, pitfalls, and/or unintended
outcomes (positive or negative) and recognize things that went well, something that might be done
differently, the causes of pitfalls, and suggestions for facing or avoiding those [40]. Furthermore,
lessons learned sessions contribute to knowledge management and establishing institutional
knowledge [40,41].
3. M&V Framework
Figure 3 is a graphic representation of the M&V framework as it was designed and implemented
in the four pilot settlements. It depicts the integrated framework where the M&V development is
placed and implemented within the project management process and includes the decisions to be made
in various phases, the experts to be involved, the tools to be used, and the processes to be implemented
as well as quality control actions. Continuous feedback and iteration between the phases are necessary.
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3.1. Pre-Design
The pre-design is the phase that establishes the targets of the project. The Key Performance
Indicators (KPIs) that are subject to measurement and verification in a settlement project can be defined
for the whole settlement as well as for individual buildings or building types within the settlement,
or systems of the settlement. Verification responsibilities are distributed among the project team
members with relevant expertise. A partner, preferably with expertise in monitoring, is selected to
lead the process (M&V leader), supported by partners with individual expertise on the various M&V
components (i.e., monitoring expert (if not the leader), energy analysis expert, survey expert).
3.2. Design
The design phase includes all the definitions, analyses, decisions, and planning that should be
defined before the settlements’ construction. These include the net zero energy settlement boundary,
the baseline of performance, the expected energy performance, energy definitions, and monitored data.
At this phase, the monitoring methodology is designed, including the monitoring equipment
that should be installed, the connections and communication of the monitoring schema, as well as the
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placement of the monitoring equipment (e.g., sensors within houses, or a weather station in settlement).
Sensor location plans are produced in coordination with architectural and electrical plans. The decisions
and designs of this phase are updated and reevaluated along with the design development.
Quality control procedures for testing the proper function of the designed monitoring schema and
its communication with the data collection platform are prepared and implemented at this phase prior
to installation on the settlements. Possible deficiencies that might be identified need to be resolved
before installation of the monitoring equipment. The budget for the purchase of monitoring equipment
can also be approximated after deciding the list of measurements.
3.3. Construction/Installation
The third phase comprises the measurement and verification procedures to be followed during
the construction of the settlements and installation of the technologies and monitoring equipment.
These procedures are intended to ensure the proper installation and function of the technologies and
monitoring equipment. Most of the processes fall into the field of quality control and are closely
related to commissioning. As in the previous phase, it is expected that any changes made during
construction/installation are recorded and as-built documents are prepared.
3.3.1. Installation of Technologies
A commissioning plan is devised and implemented to ensure proper installation of the building
systems and technologies. It includes a check list for installation as well as functional testing.
Any changes made during construction/installation are recorded and as-built documents are prepared.
3.3.2. Monitoring Equipment Installation
The monitoring equipment supplier has the responsibility of installation, calibration, and testing
proper function of the equipment. If such service is not available from the supplier, project
owners/contractors need to employ staff with expertise in performing installation, calibration,
and functional testing of the monitoring equipment.
3.4. Post-Construction—Pre-Occupancy
Post-construction—pre-occupancy measurement and verification procedures include
commissioning after constructing the settlements and installing the technologies and monitoring
equipment. These procedures are intended to monitor both the systems’ simultaneous and individual
performance and evaluate them against the project’s targets. Essentially, this phase is the first
monitoring and evaluation of the settlement’s performance prior to occupants moving in. It is proposed
to acquire data for approximately 1–2 months pre-occupancy to provide a baseline of performance
for the installed systems’ calibration purposes. In case that pre-occupancy monitoring is not feasible,
alternative options need to be considered early on.
Similarly to the previous phase, this phase’s tests coincide with tests that are expected to be
included in a project’s commissioning plan. Because systems testing and monitoring equipment’s
testing are linked, the technology providers, monitoring equipment providers, monitoring expert,
contractors, and project managers are involved.
3.4.1. Building Fabric
Building diagnostics tests are intended to evaluate the physical performance of the building fabric.
Project managers can decide which tests they would like to carry out, considering constraints such
as the schedule, costs, experts’ availability, etc. In the pilots, it was decided to perform a minimum
evaluation test for the building fabric’s U-value and airtightness.
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3.4.2. Systems Testing
Systems testing is essential for measuring the technologies’ performance, energy use,
and environmental parameters, and is linked to the monitoring system that gathers the data.
Consequently, during this phase, the function of the monitoring system needs to be tested as well.
3.4.3. Monitoring System Testing
At this phase, the monitoring system of the settlement has been installed comprising multiple
sensors and monitoring devices that communicate with a data collection platform.
A series of tests is decided and implemented by the monitoring expert. The purpose of the tests
is to collect data during a test period and cross-check them with the data provided by the internal
data logging of each device to verify the system’s performance and accuracy. The monitoring expert
monitors and corrects any faults in the monitoring schema and data logging. These procedures are
intended to complement and not replace any instructions provided by the monitoring equipment’s
suppliers. The monitoring equipment suppliers need to be available during this phase to fix the sensors’
possible faults if required.
3.5. Post-Occupancy
During post-occupancy, the settlement’s performance monitoring, including single building and
technology performance monitoring, is in progress.
Data post-processing and analysis is executed at this phase. The method to be applied for
verification of performance is decided depending on the project’s evaluation objectives. Apart from
the options provided in the M&V protocols, the measured performance is assessed and verified versus
the project’s KPIs. Social science surveys (i.e., interviews, questionnaires) are implemented as part of
the POE measurement and verification procedures.
Furthermore, quality control procedures are planned for defining post-construction monitoring
responsibilities, evaluation of measurements and results, and troubleshooting (e.g., lost data).
Quality control is a significant aspect of this phase.
3.5.1. Rescue Team
A rescue team (or person) undertakes the task to address problems that might occur, such as
sensors’ faults, technologies’ faults, monitoring schema communication failures, etc. The rescue team
can also provide clarifications and support to the occupants. This role can be undertaken by the
settlement manager or settlement maintenance service.
3.5.2. Data Quality Control
During this phase, continuous fault detection of the monitoring equipment is implemented.
The acceptable limits of the monitoring equipment’s accuracy have been decided among the technical
specifications for monitoring in the design phase. The selected commercial products to be installed
should comply with these requirements. Additionally, periodic calibration of sensors is proposed to be
implemented during continuous monitoring, as indicated by the manufacturer to check accuracy.
Data loss might be experienced due to the following reasons: sensor failure, power disruption,
or errors in data transfer. In case of any failure, an appointed person of the rescue team needs to be
notified of faults, verify the faults, and take corrective actions in collaboration with the monitoring
coordinator. Subsequently, appropriate procedures for cleaning and imputing missing data are set in
place. Data quality control ensures the collection of a high-quality dataset, thus building trust in the
obtained results.
In the monitoring schema that is designed for the pilot settlements, the implemented steps during
continuous monitoring as part of the data quality control are:
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1. Assessment of measurement errors: a robust and straightforward rule-based method fault
detection algorithm based on [42] is implemented before the measurements are added to
the platform
2. Detection of lost data: this is based on the expected amount of collected measurements within a
timeframe concerning the measuring resolution
3. Implementation of data imputation procedures based on the amount and pattern of missing data
3.5.3. Problem Identification
The net-zero energy settlements are entities with high performance expectations composed of
multiple components that contribute to the expected performance. Measurement and verification
results might reveal poor performance, therefore it is critical to identify the cause. In case that the
measured performance of the settlement is not as expected, a problem identification procedure can
assist the identification of the possible cause, whether it is due to faulty installation of the technologies,
incorrect settings, or possibly a combination of reasons.
The problem identification procedure is a protocol of steps that are suggested to be followed and
implemented if performance is not as expected for a defined period (e.g., one month). The first step
searches for exogenous causes of unexpected performance (i.e., extreme weather). The subsequent
steps try to identify poor fabric performance, poor technology performance, occupants’ interactions
with the buildings and systems, and finally, possible false data.
4. Discussion
4.1. Integrated Framework
An M&V framework to assess the field performance of zero energy settlements was implemented.
The M&V activities designed and implemented were recorded in an M&V Plan, continuously evolving
along with the project development and updated as needed. In that sense, the M&V was developed
with an integrated design approach. The IDP is an iterative design process that requires various
professionals’ involvement from the start of a project. The IDP works in feedback loops between
the project development phases and, in contrast to the conventional design process, includes the
project’s operational phase to monitor, measure, and verify the in-use performance [4,5]. Planning the
measurement and verification of a new-built project is a complex process integral to IDP, and the
approach that was followed demonstrates how the M&V design and implementation are related to
each of the IDP steps, although it is intended to serve as the last step of the process (Figure 4).Sustainability 2020, 12, x 13 of 18 
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Indeed, experience from the implementation on four pilot settlements revealed that the design of
the M&V is closely related to a project’s design development and optimization. The pilot partners
identified that critical decisions for the M&V are made during the early design stages. During these
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stages, a clear vision of the M&V targets and expectations assists in identifying the measuring approach
to be followed and, as a result, obtain a view of the expected effort in human resources and costs.
The existing M&V protocols address the evaluation of implemented energy-saving measures,
offering different boundary options, from a single system to a whole building boundary [23,24].
Specifically, the net-ZEB balance evaluation is determined by the selected energy boundary [25].
The measurement and verification of a net-ZEB settlement becomes a more complex task requiring
informed planning decisions from the early design stages. The energy balance boundary includes
energy flows within a micro-grid, in which case automated M&V becomes imperative for monitoring
and regulating energy towards the improvement of the net-ZEB performance.
Furthermore, in a new development, the initial design intentions are subject to evaluation. For a
settlement, this includes microclimate conditions, settlement energy production, building energy
consumption, and IEQ conditions. These targets’ achievement can be assessed following the calibrated
simulations option outlined in the existing protocols [23,24]. Informed planning is still crucial for
selecting the metrics to be measured and the measuring approach (including equipment) to provide
the necessary calibration data.
During the design development phase, the building sensors’ placement needs to be considered
along with interior and electrical design. Besides, the location of a weather station in the settlement
needs to be decided at this stage. Therefore, at the end of this phase, a set of plans indicating the
equipment’s location should be prepared. Furthermore, the electrical drawings need to include
the monitoring installation. This design phase planning assists the construction and installation
phases, and it is highlighted through the lessons learned as a practice to be adopted in future
projects. Planning of the M&V activities for construction and post-construction phase demonstrates
that commissioning and the M&V are linked. Commissioning is closely related to measurement
and verification because it ensures that the technologies and the monitoring schema are functional.
Hence, it provides a trusted basis for assessing initial performance after installation that allows the
elimination of “procurement” as a possible reason for poor performance when investigating a possible
performance gap.
4.2. Quality Control
Quality control is a significant task within the M&V planning and implementation, and an
important subject of quality control has been the development and operation of the monitoring schema
with a Web-GIS platform in its core. The monitoring schema measures and collects parameters related
to IEQ, building and settlement energy consumption, building and settlement energy production,
energy storage (if implemented), and weather data. On the platform, the data are collected, analyzed,
and visualized for immediate performance feedback.
Implementation of intelligent models for prediction of performance can further support energy
management. In light of the M&V 2.0, the M&V planning and quality control procedures discussed
in this paper are highly relevant. M&V 2.0 proposes a fully automated M&V system that can be
both cost-saving and time-saving by offering immediate performance assessment and energy-savings
feedback [22,43]. Quality control in every phase has to ensure the interoperability and smooth
communication of the various components. The ultimate goal is reliable, high-quality data collection
that is the basis for performance assessment and verification. This is imperative when measuring and
verifying a settlements’ performance with multiple data sources.
Post-occupancy quality control has provided invaluable feedback regarding cases of lost
communication and missing data (Table 3). In the pilot settlements, missing data occurrences
were recorded due to system communication disruptions and sensor malfunction. Sensor malfunction
was related to the faulty reading of the measurements. Communication disruption was attributed to
internet connection problems, electric power disruption, or individual component updates. Having a
quality control mechanism allows the timely identification of the problem source and immediate
appropriate mitigation actions. The COVID-19 lockdown caused a period of lost data spanning from
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mid-February to mid-July 2020 in one of the pilots where technical assistance could not attend to the
problem. Indeed, not all issues can be resolved remotely. Keeping a record of missing data occurrences
and implementing suitable data imputation procedures has been identified by the partners as useful
good practice.
Table 3. Quality assessment of the collected data, quality indicator: completeness.
Italy UK France Cyprus
Reasons for
missing data
Equipment updates
Electric power disruption
COVID-19
Equipment updates
Electric power disruption
Equipment
malfunction
Internet
connection
issues
% of missing data 20% 3% 15% 1%
4.3. Involved Experts
The proposed framework presupposes close collaboration among the partners throughout the
process. This type of collaboration is inherent to the IDP and is expected for the design and construction
of net-zero energy settlements [44].
An M&V coordinator’s work in collaboration with a rescue team or a rescue person was proven
necessary to achieve timely identification and mitigation of monitoring malfunctions. Such collaboration
is recognized as invaluable through the lessons learned.
4.4. Occupant Interactions
In planning the M&V for a settlement project, the involvement of occupants becomes a critical
parameter of the M&V planning decisions. Future owners or occupants need to be included in the
process and informed about the location of monitoring equipment in their houses and settlements, to
avoid possible objections at a later stage that could cause unexpected changes or delays, as was the
case in one of the pilot settlements.
In the pilots, non-technical user guides, called “Welcome Packages,” were also prepared and
handed to the occupants. These documents contained basic information about the technologies and
the monitoring equipment installed on the residences and the settlements, guidance on accessing the
Web-GIS platform, and contact details of the rescue team.
Finally, considering occupants’ involvement, the monitoring planning was ruled by the necessary
provisions of the General Data Protection Regulation (GDPR).
5. Conclusions
The M&V is integral to the design and operation of a high-performing built-environment. In the
present paper, a novel comprehensive M&V framework developed and implemented in four zero
energy settlements has been presented.
The guidance provided in well-established M&V protocols has been deployed and adjusted to the
design of M&V for the net-zero energy settlement boundary, while the lessons learned from its design
and implementation have been incorporated in the final proposed M&V framework. Having been
tested through implementation, the proposed M&V framework can be used as guidance for similar
future new-built settlement projects.
The proposed M&V framework is an integrated, iterative approach whose foundation is set from
the project initiation. Many experts in close collaboration are involved along the process, and quality
control is a significant component of the process, especially concerning the design and implementation
of the monitoring schema that supports the M&V.
The applicability of the presented M&V framework is not necessarily limited to settlements.
In fact, the proposed framework can be introduced to the project management of new-built projects
along with the IDP implementation. Finally, the proposed quality control procedures can be relevant
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to the design of a fully automated M&V, namely M&V 2.0. Recognizing the limitations, it is expected
that the proposed M&V framework can be subject to cost, time, and/or human resources constraints.
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